GMP CHANGE ORDER NO. ONE FOR
GMP PHASE TWO (PARKING STRUCTURE) TO
CONSTRUCTION MANAGER AT RISK CONTRACT WITH
C.W. DRIVER, INC. FOR
NEWPORT BEACH CIVIC CENTER AND PARK

THIS GMP CHANGE ORDER NO. ONE FOR CONSTRUCTION MANAGER AT
RISK CONTRACT ("Change Order No. One”), is entered into as of this 3®p day of
September, 2010, by and between the City of Newport Beach, a California Municipal
Corporation ("City") and C.W. Driver, Inc., a California Corporation whose address is
15615 Alton Parkway, Suite 150 Irvine, California, 92618 ("CM"), and is made with
reference to the following:

RECITALS:

A. On June 7, 2010, City and Consultant entered into a Construction Manager at
Risk Contract (“*CM Contract) for the Newport Beach Civic Center and Park
Project (“Project”).

B. City desires to enter into this Change Order No. One as contemplated in the CM
Contract, Article Six, Section 6.1.9(e), to add the Design Build 450 stall parking
garage and to increase the Guaranteed Maximum Price (“GMP”).

C. City and CM mutually desire to increase the Scope of Work and increase the
Guaranteed Maximum Price (“GMP") as provided for herein.

NOW, THEREFORE, it is mutually agreed by and between the undersigned
parties as follows:

1. SCOPE OF WORK

Article two of the CM Contract shall be supplemented to include the Scope of Work
dated August 31, 2010, which is attached hereto as Exhibit ‘1’ and incorporated herein
by reference. The City may elect to delete certain tasks of the Scope of Work at its sole
discretion.

2, COMPENSATION FOR CM SERVICES AND PAYMENT

Article six, Section 6.1.1 of the CM Contract shall be amended to increase the GMP to
Twenty-One Million, Nine Hundred Thirty-Two Thousand, Five Hundred Forty-
Seven Dollars and no/100 ($21,932,547.00).




3. INTEGRATED CONTRACT
Except as expressly modified herein, all other provisions, terms, and covenants set forth

in the CM Contract shali remain unchanged and shali be in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this GMP Change
Order No. One on the dates written below.

APPROVED AS TO FORM: CITY OF NEWPORT BEACH,
OFFICE@F/%% ATTORNEY A California municipal corporation
Date: i Date:
v 4
- 7,
By: ” A é"/
Leonie Mulvihill vah Keith D. Ctirry, Mayor
Assistant City Attorney Q>
ATTEST: CONSULTANT: C.W. DRIVER, INC., a

California corporation

Date: /0////516/5

o ol !

Leilani |. Brown _gesriey
City Clerk

rsdent and Chief Executive Officer

Date:

By:

Bessie Kouvara,
Chief Financial Officer

Attachment: Exhibit 1 — Guaranteed Maximum Price Phase 2, Parking Structure
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CW Drlver |S :S:t L slxsxgon Parkway

Irvine, CA 925618
BUILDERS SINCE 1919 Fax 9492615167

August 31, 2010 Telephone 949.261.5100

Mr. Stephen G. Badum
City of Newport Beach
3300 Newport Bivd.
Newport Beach, CA 92658

Re: Newport Beach Civic Center and Park Project Guaranteed Maximum

Price (GMP)
Phase Il = Design/Build Parking Structure

Dear Stephen,

C.W. Driver is pleased to submit our Guaranteed Maximum Price Proposal (GMP) for the
Design/Build Parking Structure phase of the Newport Beach Civic Center and Park Project.

For clarification of our proposed services, please see the attached documents. The total
Phase 1l Proposal for these services are as follows:

Item Description Total
| Phase Il — Design/Build Parking Structure™® $7.057,636
I General Liability Insurance (0.91%) $64,224
i Construction Management Fee (3.25%) $231,460
IV | Direct Expenses Allowance for Project Bond (1.0%) $73,533
TOTAL PHASE I $7,426,853

*Includes Contractor Construction Contingency

The GMP for this work is based upon the initial design identified in the 100% DD Garage
Bridging Documents and Specification provided by Bohlin, Cywinski, Jackson (BCJ) dated
March 12, 2010. However, the finalized design and scope of work for the Parking-
Structure will be reflected in Bomel's Design-Build Construction Drawings.

Phase i Proposal Qualifications:

I. This scope includes all vertical surveying of the Parking Structure by Bomel
Construction.

2. All Underground Utilities related to the parking structure shall be instailed within 5-
feet of the building perimeter. Final connections to be made by the Phase Ili
Underground Utility Contractor.

3. A sub-surface drainage system (SSSD) will be installed in lieu of any slab-on-grade
waterproofing. This system consist of a 4-inch PYC main drain pipe with various
branch lines extending from the main drain line, located under the East ramp (from
gridline I3 to 26 between B and C lines) and connects into the sanitary sewer line
at the South end of the garage.
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August 31, 2010
Newport Beach Civic Center and Park Project Guaranteed Maximum Price (GMP)
Phase |l — Design/Build Parking Structure

This scope includes a total of one (1) sand/oil interceptor.

5. This scope includes sacking of the exterior concrete structure as required.

All exterior and interior car barrier cables and supports shall be galvanized steel
cables.

All stairs shall receive stainless steel cable guardrails, handrails and posts.
Additionally, all stair treads and landings shall be concrete pan filled. We have
included an allowance of $45,900 for stone cladding of the stair treads and landings
if desired by the City.

This parking structure is designed without any expansion joints.

9. This scope includes painting of the permanent shoring wall (for the area covered by

7.

18.

the parking structure) and all ceilings and vertical surfaces of the Parking Structure
in accordance with the 100% DD Project Specification section 09 91 [3-1.

. This scope of work shall provide the Security System infrastructure only; all related

Security Equipment, conductors and associated appurtenances shall be provided by
the City or included in Phase Il

. Four (4) 36-inch tall by é-inch thick cast-in-place concrete planter boxes are

included at the ground floor light wells along gridline C. This scope includes the
necessary waterproofing, electrical conduit and conductors for a single up-light in
each planter box, a %-inch irrigation line and one (I} drainage line to service the
landscaping (landscaping to be installed by Phase lil Contractor).

. This scope includes the electrical infrastructure and conductors for the landscaping

irrigation controller; however the procurement and installation of this irrigation
controlier shall be by the City or included in Phase lil. Vertical conduit shall be
surface mounted to the face of the retaining wall.

. This scope shall include six (6} 110v duplex receptacles along gridline A for use in

the Civic Green area.

. This scope shall include a 100-amp electrical service (comprised of two (2) 50-amp

services) including two (2) electrical outlets installed at gridline A/25 to service the
future power needs at the Civic Green area.

. This scope includes an allowance of $2,000 to furnish and install four (4) light

fixtures at the 2™ floor of the Parking Structure that will provide the minimum code
required illumination at the entrance/exit walking paths leading into the Civic Green
area. (All conduit and conductors are included in the base scope).

. This scope includes an altowance of $265,000 to provide a vertical aluminum screen

system on the North and South elevations of the Parking Structure.

We have included a total of ten (10) galvanized angle corner guards throughout the
Parking Structure.

This scope includes all Code required Signage, however all way-finding signage and

graphics is specifically excluded.
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August 31, 2010
Newport Beach Civic Center and Park Project Guaranteed Maximum Price (GMP)
Phase Il - Design/Build Parking Structure

Phase 1l Proposal Exclusions:

Program management and preconstruction services
Monthly site and office utility usage costs

Project night watchman

Materials, soils testing and inspection

Shuttle services for trades and temporary parking costs
Scope changes requested by others

Unknown subsurface conditions

Building permit and plan check fees

¥ o N o oW

Utility company and connection fees

)

. Subsequent construction phases and scope of work not addressed by the
design/build parking garage bridging documents

| . Temporary access roads for emergency use vehicles

| 2. Planting and landscaping

t3. Fine grading

F4. Sandblast finish of the exterior concrete surfaces

I5. Sacking of interior surfaces is excluded except in areas of rock pockets
16. Pedestrian, parking control equipment and all infrastructure required
I7. Emergency generators, associated infrastructure and appurtenances
I8. Any concrete deck coatings or concrete sealers

19. Concrete parking bumpers

20. Fire sprinkler pump and any supporting infrastructure

Please note that we are committed to the total success of this project and look forward to
continuing our relationship with the City of Newport Beach and the Design Team.

Please feel free to call, should you have any questions.

CWD

LICENSE No. 1D
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August 31, 2010

Newport Beach Civic Center and Park Project Guaranteed Maximum Price (GMP)
Phase I} — Design/Build Parking Structure

cc Robert Shafer, CWD
Andy Feth, CWD
David Edwards, CWD
William Hahn, CWD
Rimma Gutnik, CWD

Attachments Include:

e Exhibit A — Drawing List for the [00% DD Garage Bridging Documents
¢ Trade Package Summary — Scope Analysis
¢ Contractor Scoring Sheets

CWD

LICENSE No. 102
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EXHIBIT "A"

CONTRACT DOCUMENT LISTING
NEWPORT BEACH CITY HALL AND PARK PROJECT
MAY 26, 2010
ADDENDUM #lI

THE LISTING BELOW COMPRISES ALL OF THE DOCUMENTS INCLUDED UNDER THIS
CONTRACT. UNLESS OTHERWISE NOTED, ALL DOCUMENTS ARE AS PREPARED BY
BOHLIN, CYWINSKI, JACKSON.

DRAWINGS
ORIGINAL LATEST

SHEET PREPARED BY ISSUE DATE  REV DATE
sl Bohlin, Cywinski, Jackson 172972010 3/1712010
CSi Bohlin, Cywinski, Jackson 2/18/2010

MX01.01 ARUP 1/29/2010 3/1712010
MX01.02 ARUP 1729/2010 3/17/2010
MX01.03 ARUP 1/29/2010 3/17/2010
04 OF 38 Hall & Foreman, Inc, 1/29/2010 3/17/2010
05 OF 38 Hall & Foreman, Inc. 1/29/2010 3/17/2010
06 OF 38 Hall & Foreman, Inc. 172972010 3/17/2010
07 OF 38 Hall & Foreman, Inc. 1/29/2010 3/17/2010
08 OF 38 Hall & Foreman, Inc, 1/29/2010 3/17/2010
MX03.01 ARUP /2912010 31772010
MX03.02 ARUP 112972010 3/31/2010
MX03.03 ARUP i/29/2010 3/17/2010
MX03.04 ARUP 1/29/2010 3/17/2010
MX04.01 ARUP 1/29/2010 311712010
MX04.02 ARUP 1/29/2010 3/17/2010
MX04.03 ARUP 1/29/2010 3/17/2010
MX04.04 ARUP 3/17/2010

MX04.05 ARUP 3/17/2010

MX04.06 ARUP 3/17/2010

MX04.07 ARUP 3/17/2010

MX04.08 ARUP 3/17/2010

MX04.09 ARUP 3/17/2010

MX04.10 ARUP 3/17/2010

MX05.01 ARUP 1/29/2010 3/17/2010
MX06.01 ARUP [/29/2010 3/31/2010
MX06.02 ARUP 1/29/2010 3/31720i0
MX06.03 ARUP 1/29/2010 3/31/2010
MX06.04 ARUP 1/29/2010 3/17/2010
MX06.05 ARUP 1/25/2010 3/17/2010
MX06.06 ARUP 1/29/2010 3/17/2010
MX06.07 ARUP 17292010 3/17/2010




EXHIBIT "A"

CONTRACT DOCUMENT LISTING
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ORIGINAL LATEST

SHEET PREPARED BY ISSUE DATE  REV DATE
MX06.08 ARUP 1/29/2010 3/31/2010
MX06.09 ARUP 3/01/2010 3/31/12010
MX06.10 ARUP 3/17/2010 3/3112010
MX06.11 ARUP 3/17/2010

MX06.12 ARUP 3/17/2010

MX06.13 ARUP 3/17/2010

MX06.14 ARUP 3/17/2010

MX06.15 ARUP 3/17/2010

MX06.16 ARUP 3/17/12010

MX06.17 ARUP 3/17/2010

MX07.01 ARUP 1/29/2010 3/17/12010
MX07.02 ARUP 1/29/2010 3/1712010
MX07.03 ARUP 1/29/2010 3/1712010
MX07.04 ARUP i/29/2010 341772010
MX07.05 ARUP /2972010 3/17/2010
MX07.06 ARUP 1129/2010 3/17/2010
MX07.07 ARUP 1/29/2010 31712010
MX07.08 ARUP 1/29/2010 3/17/2010
MX08.01 ARUP 1/29/2010 3/1712010
MX08.02 ARUP 1/29/2010 3/3112010
MX08.03 ARUP 1/29/2010 31712010
MX08.04 ARUP 1/29/2010 3/17/2010
MX08.05 ARUP 1/29/2010 3/17/2010
MX08.06 ARUP 1/29/2010 3/1712010
CSG Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
GBl1.0I Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
AC.10 Bohlin, Cywinski, Jackson 3/12/2010

AO.1 | Bohlin, Cywinski, Jackson 3/12/2010

A0.12 Bohlin, Cywinski, Jackson 3/12/2010

A0.13 Bohlin, Cywinski, Jackson 3/12/2010

G0.10 Bohlin, Cywinski, Jackson 3/12/2010

Gl.0l Bohlin, Cywinski, Jackson 211812010 3/12/2010
Gi1.02 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G2.0} Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G2.02 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G3.01 Bohlin, Cywinski, Jackson 2/18/2010 37122010
G3.02 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G4.01 Bohlin, Cywinski, Jackson 271872010 3/12/2010
G4.02 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G4.03 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G4.04 Bohlin, Cywinski, Jackson 2/18/2010 37122010
G4.05 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
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ORIGINAL LATEST
SHEET PREPARED BY ISSUE DATE  REV DATE
G4.06 Bohlin, Cywinski, Jackson 2/1872010 3/12/2010
G4.07 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G4.08 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G4.09 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G5.01 Bohlin, Cywinski, Jackson 2/18/2010 3/1272010
G5.02 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G5.03 Bohlin, Cywinski, Jackson 2/18/2010 3/1272010
G5.04 Bohlin, Cywinski, Jackson 2/18/2010 3/12/2010
G5.10 Bohlin, Cywinski, Jackson _ 2/18/2010 3/12/2010
SGO.11 Bohlin, Cywinski, Jackson 2/18/2010
SGI.0I Bohiin, Cywinski, Jackson 2/1812G10
SG1.02 Bohlin, Cywinski, jackson 2/18/2010
SG2.41 Bohlin, Cywinski, Jackson - 2/18/2010
S5G2.42 Bohlin, Cywinski, Jackson 2/18/2010
53.01 Bohlin, Cywinski, Jackson 2/18/2010
$3.05 Bohlin, Cywinski, Jackson 2/18/2010
MGO.00 Bohlin, Cywinski, Jackson 2/18/2010
MG0.01 Bohlin, Cywinski, Jackson 2/18/2010
MG0.02 Bohlin, Cywinski, Jackson 2/18/2010
MGI.0} Bohlin, Cywinski, Jackson 2/18/2010
MGIL.02 Bohlin, Cywinski, Jackson 2/18/2010
MG2.00 Bohlin, Cywinski, Jackson 2/18/2010
MG3.00 Bohlin, Cywinski, Jackson 2/18/2010
MG4.00 Bohlin, Cywinski, Jackson 2/18/2010
MG4.0i Bohlin, Cywinski, Jackson 2/18/2010
M@G5.00 Bohlin, Cywinski, Jackson 2/18/2010
EG2.10 Bohlin, Cywinski, Jackson 2/18/2010
EG2.20 Bohlin, Cywinski, Jackson 2/18/2040
EG3.0l Bohlin, Cywinski, Jackson 2/18/2010
EG3.02 Bohlin, Cywinski, Jackson 2/18/2010
EG4.01 Bohlin, Cywinski, Jackson 2/18/2010
PGI.0I Bohlin, Cywinski, Jackson 2/18/2010
PGI.OIU Bohlin, Cywinski, Jackson 2/18/2010
PGI1.02 Bohlin, Cywinski, Jackson 2/18/2010
FPG2.01 Bohlin, Cywinski, Jackson 2/18/2010
FPG2.02 Bohlin, Cywinski, Jackson 2/1812010
TGHLOI Bohlin, Cywinski, Jackson 2/18/2010
TGI.02 Bohlin, Cywinski, Jackson 2/18/2010
TG4.0} Bohlin, Cywinski, Jackson 2/18/2010
| GTYI1.01 Bohlin, Cywinski, Jackson FI/E9/2009
GTY1.02 Bohlin, Cywinski, Jackson [1/§9/2009 |
CS3 Bohlin, Cywinski, Jackson 2/18/2010
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SHEET PREPARED BY ISSUE DATE  REV DATE
Cs3.1 Bohlin, Cywinski, Jackson 2/18/2010
Cs3.2 Bohlin, Cywinski, Jackson 2/18/2010
B1.0t Bohlin, Cywinski, Jackson 2/18/2010
B1.02 Bohlin, Cywinski, Jackson 2/18/2010
Bi.03 Bohlin, Cywinski, Jackson 2/18/2010
Bi.0o4 Bohlin, Cywinski, Jackson 2/18/2010
Cl.01 Bohlin, Cywinski, Jackson 2/18/2010
C2.01 Bohlin, Cywinski, Jackson 2/18/2010
c20?2 Bohlin, Cywinski, Jackson 2/18/2010
C2.03 Bohlin, Cywinski, Jackson 2/18/2010
C2.04 Bohlin, Cywinski, Jackson 2/18/2010
C2.05 Bohlin, Cywinski, Jackson 2/18/2010
C3.01 Bohlin, Cywinski, Jackson 2/18/2010
C3.02 Bohlin, Cywinski, Jackson 2/18/2010
C3.03 Bohlin, Cywinski, Jackson 2/18/2010
C3.04 Bohlin, Cywinski, jackson 2/18/2010
C4.01 Bohlin, Cywinski, Jackson 2/18/2010
C4.02 Bohlin, Cywinski, Jackson 2/18/2010
C4.03 Bohlin, Cywinski, Jackson 2/18/2010
C4.04 Bohiin, Cywinski, Jackson 2/18/2010
C4.05 Bohlin, Cywinski, Jackson 2/18/2010
C5.01 Bohlin, Cywinski, Jackson 2/18/2010
C5.02 Bohlin, Cywinski, Jackson 2/1812010
C5.03 Bohlin, Cywinski, Jackson 2/18/2010
Cé6.01 Bohlin, Cywinski, jackson 2/18/2010
C6.02 Bohlin, Cywinski, Jackson 2/18/2010
C6.03 Bohlin, Cywinski, Jackson 2/18/2010
C6.04 Bohlin, Cywinski, Jackson 2/18/2010
C7.0l Bohlin, Cywinski, Jackson 2/18/2010
C7.02 Bohlin, Cywinski, Jackson 2/18/2010
C7.03 Bohlin, Cywinski, Jackson 2/18/2010
C7.04 Bohlin, Cywinski, Jackson 271812010
Lo.0l Bohlin, Cywinski, Jackson 2/18/2010
L0.02 Bohlin, Cywinski, Jackson 2/18/2010
L0.03 Bohlin, Cywinski, jackson 2/18/2010
L0.04 Bohlin, Cywinski, Jackson 2/18/2010
L0.05 Bohlin, Cywinski, Jackson 2/18/2010
LO.06 Bohlin, Cywinski, Jackson 2/18/2010
L1.01 Bohlin, Cywinski, Jackson 2/18/12010
L1.02 Bohlin, Cywinski, Jackson 2/18/2010
£1.03 Bohlin, Cywinski, Jackson 2/18/2010
L1.04 Bohlin, Cywinski, Jackson 2/18/2010
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ORIGINAL LATEST
SHEET PREPARED BY ISSUE DATE  REV DATE
L1.05 Bohlin, Cywinski, Jackson 2/18/2010
L1.06 Bohlin, Cywinski, Jackson 2/18/2010
£2.01 Bohlin, Cywinski, Jackson 2/18/2010
£2.02 Bohlin, Cywinski, jJackson 2/18/2010
L2.03 Bohlin, Cywinski, Jackson 2/18/2010
L2.04 Bohlin, Cywinski, Jackson 2/18/2010
2.05 Bohlin, Cywinski, Jackson 2/18/2010
L2.06 Bohlin, Cywinski, Jackson 2/18/2010
L2.07 Bohlin, Cywinski, Jackson 2/18/2010
L2.08 Bohlin, Cywinski, Jackson 2/18/2010
1.2.09 Bohlin, Cywinski, Jackson " | 2/18/2010
L2.10 Bohlin, Cywinski, jackson 2/18/2010
13.01 Bohlin, Cywinski, Jackson 271812010
.3.02 Bohlin, Cywinski, Jackson 2/18/2010
L3.03 Bohlin, Cywinski, Jackson 2/18/2010
L3.04 Bohlin, Cywinski, Jackson 2/18/2010
13.05 Bohlin, Cywinski, Jackson - 2/18/2010
L3.06 Bohlin, Cywinski, Jackson 2/18/2010
£3.07 Bohlin, Cywinski, Jackson 2/1812010
L3.08 Bohlin, Cywinski, Jackson 2/18/2010
4.0l Bohlin, Cywinski, Jackson 2/18/2010
L4.02 Bohlin, Cywinski, Jackson 2/18/2010
L4.03 Bohlin, Cywinski, Jackson 2/18/2010
L4.04 Bohlin, Cywinski, Jackson 2/18/2010
L4.05 Bohlin, Cywinski, Jackson 2/18/2010
L4.06 Bohlin, Cywinski, jackson 2/18/2010
L5.01 Bohlin, Cywinski, Jackson 2/18/2010
L5.02 Bohlin, Cywinski, Jackson 2/1812010
L5.03 Bohlin, Cywinski, Jackson 2/18/2010
L5.04 Bohlin, Cywinski, Jackson 2/1812010
L5.05 Bohlin, Cywinski, Jackson 2/18/2010
L5.06 Bohlin, Cywinski, Jackson 2/18/2010
L6.0I Bohlin, Cywinski, Jackson 2/18/2010
L6.02 Bohlin, Cywinski, Jackson 2/18/2010
L6.03 Bohlin, Cywinski, Jackson 2/18/2010
L6.04 Bohlin, Cywinski, Jackson 2/18/2010
L6.05 Bohlin, Cywinski, Jackson 2/18/2010
L6.06 Bohlin, Cywinski, Jackson 2/18/2010
L7.01 Bohlin, Cywinski, jackson 2/18/2010
L7.02 Bohlin, Cywinski, Jackson 2/18/2010
L7.03 Bohlin, Cywinski, Jackson 2/18/2010
L7.04 Bohlin, Cywinski, Jackson 2/18/2010
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ORIGINAL LATEST
SHEET PREPARED BY ISSUE DATE  REV DATE
L7.05 Bohlin, Cywinski, Jackson 2/18/2010
L7.06 Bohlin, Cywinski, Jackson 21182010
L7.07 Bohlin, Cywinski, Jackson 2/18/2010
L7.08 Bohlin, Cywinski, Jackson 2/18/2010
L8.0f Bohlin, Cywinski, Jackson 2/18/2010
L8.02 Bohlin, Cywinski, Jackson 2/18/2010
18.03 Bohlin, Cywinski, Jackson 2/18/200
1 8.04 Bohlin, Cywinski, Jackson 2/18/2019
L8.05 Bohlin, Cywinski, Jackson 2/18/2010
L8.06 Bohlin, Cywinski, Jackson 2/18/2010
L8.08 Bohlin, Cywinski, Jackson 2/18/2010
18.10 Bohlin, Cywinski, fackson 2/18/2010
L8.11 Bohlin, Cywinski, Jackson 2/18/2010
L8.12 Bohlin, Cywinski, Jackson 2/18/2010
L8.13 Bohlin, Cywinski, Jackson 2/18/2010
L8.14 Bohlin, Cywinski, Jackson 2/18/2040
L8.15 Bohlin, Cywinski, Jackson 2/18/2010
L8.16 Bohlin, Cywinski, Jackson 2/18/2010
L8.17 Bohlin, Cywinski, Jackson 2/18/2010
L8.18 Bohlin, Cywinski, Jackson 2/18/2010
1.8.19 Bohlin, Cywinski, Jackson 2/18/2010
L8.20 Bohlin, Cywinski, Jackson 2/18/2010
18.21 Bohlin, Cywinski, Jackson 2/18/2010
L8.22 Bohlin, Cywinski, Jackson 2/18/2010
L8.23 Bohlin, Cywinski, Jackson 2/18/2010
L8.24 Bohlin, Cywinski, jackson 2/18/2010
£8.25 Bohlin, Cywinski, Jackson 2/18/2010
L9.01 Bohlin, Cywinski, Jackson 2/18/2010
L9.02 Bohlin, Cywinski, Jackson 2/18/2010
L9.03 Bohlin, Cywinski, Jackscon 271812010
LS.04 Bohlin, Cywinski, Jackson 2/18/2010
L10.01 Bohlin, Cywinski, Jackson 2/1812010
L10.02 Bohlin, Cywinski, Jackson 2/18/2010
L10.03 Bohlin, Cywinski, Jackson 2/18/2010
L10.04 Bohlin, Cywinski, Jackson 2/18/2010
Al.0] Bohlin, Cywinski, Jackson 2/18/2010
Al.02 Bohlin, Cywinski, Jackson 2/18/2010
Al1.03 Bohlin, Cywinski, Jackson 271872010
Al.04 Bohlin, Cywinski, Jackson 2/18/2010
ALOS Bohlin, Cywinski, Jackson 2/18/2010
Al.05b Bohlin, Cywinski, Jackson 2/18/2010
Al.06 Bohlin, Cywinski, Jackson 2/18/2010
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ALO6b Bohlin, Cywinski, Jackson 2/18/2010
AlL07 Bohlin, Cywinski, Jackson 2/18/2010
Al.07b Bohlin, Cywinski, Jackson 2/18/2010
Al.08 Bohlin, Cywinski, Jackson 2/18/2010
Al.08b Bohlin, Cywinski, Jackson 2/18/2010
Al.09 Bohlin, Cywinski, Jackson 2/18/2010
Al.lO Bohlin, Cywinski, Jackson 2/18/2010
Alll Bohlin, Cywinski, Jackson 2/18/2010
All2 Bohlin, Cywinski, Jackson 2/18/2010
Al.I3 Bohlin, Cywinski, Jackson 2/18/2010
Al.14 Bohlin, Cywinski, Jackson 2/18/2010
ALlS Bohlin, Cywinski, Jackson 2/18/2010
AlL2l Bohlin, Cywinski, Jackson 2/18/2010
Al3I Bohlin, Cywinski, Jackson 2/18/2010
A2.01 Bohlin, Cywinski, fackson 2/18/2010
A2.02 Bohlin, Cywinski, Jackson 2/1812010
A2.03 Bohlin, Cywinski, Jackson 2/18/2010
A212] Bohlin, Cywinski, Jackson 2/18/2010
A3.01 Bohlin, Cywinski, Jackson 2/18/2010
A3.02 Bohlin, Cywinski, Jackson 2/18/2010
A3.03 Bohlin, Cywinski, Jackson 2/18/2010
A3.2l Bohlin, Cywinski, Jackson 2/18/2010
A4.01 Bohiin, Cywinski, Jackson 2/18/2010
A4.02 Bohlin, Cywinski, Jackson 2/18/2010
A4.1] Bohlin, Cywinski, Jackson 2/18/2010
A4.2] Bohlin, Cywinski, Jackson 2/18/2010
A5.01 Bohlin, Cywinski, Jackson 2/18/2010
AS5.02 Bohlin, Cywinski, Jackson 2/18/2010
A5.03 Bohlin, Cywinski, Jackson 2/18/2010
A5.04 Bohlin, Cywinski, Jackson 2/18/2010
A5.05 Bohlin, Cywinski, Jackson 2/18/2010
AS.10 Bohlin, Cywinski, Jackson 2/18/2010
A5 Bohlin, Cywinski, Jacksen 2/18/2010
A521 Bohlin, Cywinski, Jackson 2/18/2010
A6.0] Bohlin, Cywinski, Jackson 2/18/2010
A6.02 Bohlin, Cywinski, Jackson 2/18/2010
A6.02b Bohlin, Cywinski, Jackson 2/18/2010
A6.03 Bohlin, Cywinski, Jackson 211872010
A6.31 Bohlin, Cywinski, Jackson 2/18/2010
A7.01 Bohlin, Cywinski, Jackson 2/18/2010
A7.02 Bohlin, Cywinski, Jackson 2/18/2010
A7.03 Bohlin, Cywinski, Jackson 2/18/2010
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A7.04 Bohlin, Cywinski, Jackson 2/18/2010
A7.05 Bohlin, Cywinski, Jackson 2/18/2010
A721] Bohlin, Cywinski, Jackson 2/18/2010
A9.01 Bohlin, Cywinski, Jackson 2/18/2010
A%.02 Bohlin, Cywinski, Jackson 2/18/2010
A%l Bohlin, Cywinski, Jackson 2/18/2010
A9.12 Bohlin, Cywinski, Jackson 2/18/2010
A9.13 Bohlin, Cywinski, Jackson 21182010
A9.51 Bohlin, Cywinski, Jackson 2/18/2010
A9.52 Bohlin, Cywinski, Jackson 2/18/2010
A9.61 Bohlin, Cywinski, Jackson 2/18/2010
S0.01 Bohlin, Cywinski, jJackson 2/18/2010
50.02 Bohlin, Cywinski, jackson 2/18/2010
50.03 Bohlin, Cywinski, Jackson 2/18/2010
50.04 Bohlin, Cywinski, Jackson 2/18/2010
S0.11 Bohlin, Cywinski, Jackson 2/18/2010
S0.2i Bohlin, Cywinski, Jackson 2/18/2010
51.00 Bohlin, Cywinski, Jackson 2/18/2010
S1.01 Bohlin, Cywinski, fJackson 2/18/2010
S1.02 Bohlin, Cywinski, Jackson 2/18/2010
S1.03 Bohlin, Cywinski, Jackson 2/1812010
$1.04 Bohlin, Cywinski, Jackson 2/18/2010
S1.05 Bohlin, Cywinski, Jackson 2/18/2010
S1.06 Bohlin, Cywinski, Jackson 2/18/2010
S1.07 Bohlin, Cywinski, Jackson 2118/2010
S1.08 Bohlin, Cywinski, Jackson 2/18/2010
S1.09 Bohlin, Cywinski, Jackson 2/18/2010
SL.io0 Bohlin, Cywinski, Jackson 2/18/2010
SILH Bohlin, Cywinski, Jackson 2/18/2010
SI.12 Bohlin, Cywinski, Jackson 2/18/2010
S51.2% Bohlin, Cywinski, Jackson 2/18/2010
S1.22 Bohtlin, Cywinski, Jackson 2/18/2010
51.31 Bohtin, Cywinski, Jackson 211812010
S2.11 Bohlin, Cywinski, Jackson 2/18/2010
52.12 Bohlin, Cywinski, Jackson 2/18/2010
§2.13 Bohlin, Cywinski, Jackson 2/18/2010
S2.14 Bohlin, Cywinski, Jackson 2/18/2010
S2.21 Bohlin, Cywinski, Jackson 2/18/2010
5231 Bohlin, Cywinski, Jackson 2/18/2010
53.02 Bohlin, Cywinski, Jackson 2/18/2010
53.03 Bohlin, Cywinski, Jackson 2/18/2010
53.04 Bohliin, Cywinski, Jackson 2/18/2010
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CONTRACT DOCUMENT LISTING
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ORIGINAL LATEST
SHEET PREPARED BY ISSUE DATE  REV DATE
S53.11 Bohlin, Cywinski, Jackson 2/18/2010
$5.01 Bohlin, Cywinski, Jackson 2/18/2010
$5.02 Bohlin, Cywinski, Jackson 2/18/2010
§5.03 Bohlin, Cywinski, Jacksen 2/1812010
55.04 Bohlin, Cywinski, Jackson 2/18/2010
S5.05 Bohlin, Cywinski, Jackson 2/18/2010
55.06 Bohlin, Cywinski, Jackson 2/18/2010
$5.07 Bohlin, Cywinski, Jackson 2/18/2010
$5.08 Bohlin, Cywinski, Jackson 2/18/2010
$5.09 Bohlin, Cywinski, Jackson 2/18/2010
§5.1% Bohlin, Cywinski, Jackson 2/18/2010
S5.12 Bohlin, Cywinski, Jackson 2/18/2010
S5.13 Bohlin, Cywinski, Jackson 2/18/2010
$5.14 Bohlin, Cywinski, Jackson 2/182010
§5.15 Bohlin, Cywinski, Jackson 2/18/2010
S5.16 Bohlin, Cywinski, Jackson 2/18/2010
$5.21 Bohlin, Cywinski, Jackson 2/18/2010
M0.00 Bohlin, Cywinski, Jackson 2/18/2010
MO.01 Bohlin, Cywinski, Jackson 2/18/2010
M0.02 Bohlin, Cywinski, Jackson 2/18/2010
M0.03 Bohlin, Cywinski, Jackson 2/1812010
M0.04 Bohlin, Cywinski, Jackson 2/18/2010
M1.00 Bohlin, Cywinski, Jackson 2/18/2010
MI.0l Bohlin, Cywinski, Jackson 2/18/2010
MI.04 Bohlin, Cywinski, Jackson 2/18/2010
M1.05 Bohlin, Cywinski, Jackson 2/18/2010
ML.O5U Bohlin, Cywinski, Jackson 2/18/2010
MI1.06 Bohlin, Cywinski, Jackson 2/18/2010
MI.06U Bohlin, Cywinski, jackson /1812010
M1.07 Bohlin, Cywinski, Jackson 2/18/2010
M1.07U Bohlin, Cywinski, Jackson 2/18/2010
™M1.08 Bohlin, Cywinski, Jackson 2/18/2010
MI1.08U Bohlin, Cywinski, jackson 2/18/2010
MI.09 Bohlin, Cywinski, Jackson 2/18/2010
MI.I0 Bohlin, Cywinski, Jackson 2/18/2010
M2.00 Bohlin, Cywinski, Jackson 2/18/2010
M3.00 Bohlin, Cywinski, jackson 2/18/2010
M3.0] Bohlin, Cywinski, Jackson 2/18/2010
M3.02 Bohlin, Cywinski, Jackson 2/18/2010
™M3.03 Bohlin, Cywinski, Jackson 2/18/2010
M3.04 Bohlin, Cywinski, jackson 2/18/2010
M4.00 Bohlin, Cywinski, jJackson 2/18/2010
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SHEET PREPARED BY ISSUE DATE  REV DATE
M4.0( Bohlin, Cywinski, Jackson 2/18/2010
M4.02 Bohlin, Cywinski, Jackson 2/18/2010
M4.03 1 Bohlin, Cywinski, jackson 2/18/2010
M4.04 Bohlin, Cywinski, Jackson 2/18/2010
M5.00 Bohlin, Cywinski, Jackson 2/18/2010
M5.01 Bohlin, Cywinski, Jackson 2/18/2010
M5.02 Bohlin, Cywinski, Jackson 2/18/2010
M6.00 Bohlin, Cywinski, Jackson 2/18/2010
Mé6.01 Bohlin, Cywinski, Jackson 2/1812010
E0.0I Bohlin, Cywinski, Jackson 2/18/2010
El.0l Bohlin, Cywinski, Jackson 2/18/2010
E2.00 Bohlin, Cywinski, Jackson 2/18/2010
£2.01 Bohlin, Cywinski, Jackson 2/18/2010
E2.02 Bohlin, Cywinski, Jackson 2/18/2010
E2.03 Bohlin, Cywinski, Jackson 2/18/2010
E2.04 Bohlin, Cywinski, Jackson 2/18/2010
E2.05 Bohlin, Cywinski, Jackson 2/18/2010
E2.06 Bohlin, Cywinski, Jackson 2/18/2010
E2.07 Bohlin, Cywinski, Jackson 2/18/2010
E2.11 Bohlin, Cywinski, Jackson 2/18/2010
E2.12 Bohlin, Cywinski, Jackson 2/18/2010
E2.13 Bohlin, Cywinski, Jackson 2/18/2010
E3.00 Bohlin, Cywinski, jackson 2/18/2010
E3.I0 Bohlin, Cywinski, Jackson 2/1812010
E3.1} Bohlin, Cywinski, Jackson 2/18/2010
E3.20 Bohlin, Cywinski, Jackson 2/18/2010
E3.21 Bohlin, Cywinski, Jackson 2/18/2010
E3.30 Bohlin, Cywinski, Jackson 2/18/2010
E3.31 Bohlin, Cywinski, Jackson 2/18/2010
E4.00 Bohlin, Cywinski, Jackson 2/18/2010
E4.01 Bohlin, Cywinski, Jackson 2/18/2010
E4.02 Bohlin, Cywinski, Jackson 2/18/2010
E5.01 Bohlin, Cywinski, Jackson 2/18/2010
E5.02 Bohlin, Cywinski, Jackson 2/18/2010
E5.03 Bohlin, Cywinski, Jackson 2/18/2010
E7.00 Bohlin, Cywinski, Jackson 2/1812010
PQ.0 Bohlin, Cywinski, Jackson 2/18/2010
PO.1 Bohlin, Cywinski, Jackson 2/18/2010
Pi.0 Bohiin, Cywinski, Jackson 2/18/2010
P1.04 Bohlin, Cywinski, Jackson 2/18/2010
P1.04U Bohlin, Cywinski, Jackson 2/18/2010
P1.05 Bohlin, Cywinski, fackson 2/18/2010
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Pl1.05U Bohlin, Cywinski, Jackson 2/18/2010
PL.06 Bohlin, Cywinski, Jackson 2/18/2010
Pl.06U Bohlin, Cywinski, jackson 2/18/2010
P1.07 Bohlin, Cywinski, Jackson 2/1812010
P1.08 Bohlin, Cywinski, Jackson 2/18/2010
P3.10 Bohlin, Cywinski, Jackson 2/18/2010
P5.1 Bohlin, Cywinski, Jackson 2/18/2010
P5.2 Bohlin, Cywinski, Jackson 2/18/2010
P5.3 Bohlin, Cywinski, Jackson 2/18/2010
FP1.04 Bohlin, Cywinski, Jackson 2/18/2010
FP1.05 Bohlin, Cywinski, Jackson 2/18/2010
FPL.06 Bohlin, Cywinski, Jackson 2/18/2010
FPI.07 Bohlin, Cywinski, Jackson 2/18/2010
FP1.08 Bohlin, Cywinski, Jackson 2/18/2010
TO.10 Bohlin, Cywinski, Jackson 2/1812010
TO.11 Bohlin, Cywinski, Jackson 2/18/2010
T1.04 Bohlin, Cywinski, Jackson 2/18/2010
T1.05 Bohilin, Cywinski, jackson 2/18/2010
T1.06 Bohlin, Cywinski, Jackson 2/18/2010
T1.07 Bohlin, Cywinski, Jackson 2/18/2010
Ti.08 Bohlin, Cywinski, Jackson 2/18/2010
T4.01 Bohlin, Cywinski, Jackson 2/18/2010
T4.02 Bohlin, Cywinski, Jackson 2/18/2010
T4.03 Bohlin, Cywinski, Jackson 2/18/2010
T4.04 Bohlin, Cywinski, Jackson 2/18/2010
T4.05 Bohlin, Cywinski, Jackson 21182010
T4.06 Bohtin, Cywinski, Jackson 2/18/2010
T4.07 Bohlin, Cywinski, Jackson 2/18/2010
T4.08 Bohlin, Cywinski, Jackson 2/1812010
T4.09 Bohlin, Cywinski, Jackson 2/18/2010
T5.01 Bohlin, Cywinski, Jackson 2/18/2010
T5.02 Bohiin, Cywinski, Jackson 2/18/2010
T5.03 Bohlin, Cywinski, Jackson 2/18/2010
TY0.10 Bohlin, Cywinski, Jackson 2/18/2010
TY1.04 Bohlin, Cywinski, Jackson 2/18/2010
TYL.06 Bohlin, Cywinski, lackson 2/18/2010
TYL.07 Bohlin, Cywinski, Jackson 2/18/2010
TY1.08 Bohlin, Cywinski, Jackson 2/18/2010
TY1.09 Bohlin, Cywinski, Jackson 2/18/2010
TYL.10 Bohlin, Cywinski, Jackson 2/18/2010
TYI.11 Bohlin, Cywinski, Jackson 2/18/2C10
TY1.31 Bohlin, Cywinski, Jackson 2/18/2010
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EVI.0I Bohlin, Cywinski, Jackson 2/18/2010
EVI.04 Bohlin, Cywinski, Jackson 2/18/2010
EVI.05 Bohlin, Cywinski, Jackson 2/18/2010
EVI.06 Bohlin, Cywinski, Jackson 2/18/2010
EV1.08 Bohlin, Cywinski, Jackson 2/18/2010
EV2.01 Bohlin, Cywinski, Jackson 2/18/2010
RBI.01 Bohlin, Cywinski, Jackson 2/18/2010
RB1.02 Bohlin, Cywinski, Jackson 2/18/2010
RDI.0! Bohlin, Cywinski, fackson 2/18/2010
RDI.02 Bohlin, Cywinski, Jackson 2/18/2010
RD1.03 Bohlin, Cywinski, Jackson 2/18/2010
RD2.0I Bohlin, Cywinski, Jackson 2/18/2010
R1.01 Bohlin, Cywinski, Jackson 2/18/2010
R1.02 Bohlin, Cywinski, Jackson 2/18/2010
R1.03 Bohlin, Cywinski, Jackson 2/18/2010
R1.04 Bohlin, Cywinski, Jackson 2/18/2010
R1.05 Bohlin, Cywinski, Jackson 2/18/2010
R1.06 Bohlin, Cywinski, Jackson 2/18/2010
R2.01 Bohlin, Cywinski, Jackson 2/18/2010
R2.02 Bohlin, Cywinski, Jackson 2/18/2010
R3.01 Bohlin, Cywinski, Jackson 2/18/2010
R3.02 Bohlin, Cywinski, Jackson 2/18/2010
R3.03 Bohlin, Cywinski, jackson 2/18/2010
R4.G1 Bohlin, Cywinski, Jacksen 2/18/2010
R5.01 Bohlin, Cywinski, Jackson 2/18/2010
R5.02 Bohlin, Cywinski, Jackson 2/18/2010
R5.11 Bohlin, Cywinski, Jackson 2/18/2010
R5.20 Bohlin, Cywinski, jackson 2/18/2010
R6.01 Bohlin, Cywinski, Jackson 2/18/2010
R7.01 Bohlin, Cywinski, Jackson 2/18/2010
R9.01 Bohlin, Cywinski, Jackson 2/18/2010
R9.02 Bohlin, Cywinski, Jackson 2/18/2010
RO.11 Bohlin, Cywinski, Jackson 2/1812010
R9.12 Bohlin, Cywinski, Jackson 2/18/2010
R9.51 Bohlin, Cywinski, Jackson 2/1812010
R9.52 Bohlin, Cywinski, Jackson 2/18/2010
R9.6! Bohlin, Cywinski, Jackson 2/18/2010
SRO.11 Bohlin, Cywinski, Jackson 2/18/2010
SR1.01 Bohlin, Cywinski, Jackson 2/18/2010
SR1.02 Bohlin, Cywinski, Jackson 2/18/2010
SR1.03 Bohlin, Cywinski, Jackson 2/18/2010
SR1.04 Bohlin, Cywinski, jackson 2/18/2010
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SRI.05 Bohlin, Cywinski, Jackson 2/18/2010
SR2.51 Bohlin, Cywinski, jackson 2/18/2010
SR2.52 Bohlin, Cywinski, Jackson 2/18/2010
SR5.51 Bohlin, Cywinski, Jackson 2/18/2010
MRO.00 Bohlin, Cywinski, Jackson 211812010
MRO.0I Bohlin, Cywinski, Jackson 2/18/2010
MR0.02 Bohlin, Cywinski, jackson 2/18/2010
MR0.03 Bohlin, Cywinski, Jackson 2/18/2010
MR1.0i Bohlin, Cywinski, Jackson 2/18/2010
MR1.02 Bohlin, Cywinski, Jackson 2/18/2010
MR1.03 Bohlin, Cywinski, Jackson 2/18/2010
MR2.00 Bohlin, Cywinski, jackson 2/18/2010
MR3.00 Bohlin, Cywinski, Jackson 2/18/2010
MR3.01 Bohlin, Cywinski, Jackson 2/18/2010
MR4.00 Bohiin, Cywinski, Jackson 2/18/2010
MR4.0f Bohlin, Cywinski, Jackson 2/18/2010
MR4.02 Bohlin, Cywinski, Jackson 2/18/2010
MR5.00 Bohlin, Cywinski, Jackson 2/18/2010
MRé6.00 Bohlin, Cywinski, Jackson 2/18/2010
MR6.01 Bohlin, Cywinski, Jackson 2/18/2010
ER2.00 Bohlin, Cywinski, Jackson 2/18/2010
ER2.0} Bohlin, Cywinski, fackson 2/18/2010
ER2.10 Bohlin, Cywinski, Jackson 2/18/2010
ER2.11 Bohlin, Cywinski, Jackson 271872010
ER3.10 Bohlin, Cywinski, Jackson 2/18/2010
ER3.20 Bohlin, Cywinski, Jackson 2/18/2010
PR1.01 Bohlin, Cywinski, jackson 2/18/2010
PR1.02 Bohlin, Cywinski, Jackson 2/18/2010
TRI.01 Bohlin, Cywinski, Jackson 2/18/2010
TR1.02 Bohlin, Cywinski, Jackson 2/18/2010
TR4.01 Bohlin, Cywinski, Jackson 2/18/2010
TYRI.0F Bohlin, Cywinski, jackson 2/18/2010
TYRI.02 Bohlin, Cywinski, Jackson 2/18/2010
EVRI.02 Bohlin, Cywinski, Jackson 2/18/2010
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SPECIFICATION MANUAL
Project Specification Manual prepared by Bohlin, Cywinski, Jackson dated February 18, 2010
entitled [00% Design Development Submission divisions 01 through 33 inclusive.

SOILS REPORT
Soils Report prepared by Leighton Consulting dated April 2, 2010 entitled Geotechnical

Engineering Exploration Report for the Newport Beach Civic Center and Park, City of
Newport Beach, California.

ADDENDA
Addenda Prepared by Bohlin, Cywinski, Jackson as follows:

. Addenda Number | dated March 31, 2010.

INSTRUCTIONS TO BIDDERS

Project instructions to bidders prepared by C.W. Driver that was issued with the formal
Request for Proposals (RFP) on May 3", 2010.
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, ‘ " Newport Beach Civic Center and Park Printed: 831450 222 PM
CW Driver

Frepared: 31-Avg-10
BUTEDERS SINCE 1919 € W. DRIVER 408101
[ ¥ |scorE AND PRICING SHEETS
8/26/2010 August 26, 2010
*  Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Alternates

Base Bid 10 lsum 33,500.00 33,500
Verify existing utilities included

Trace existing Fiber optics wire included

Trenching - at a minimum depth of 36” from the existing incleded

pult bos

Excavate a new trench from the new pull box to the loading included

dock

Two (2) new I A" schedule 80 PYC pipes included

New 2 4" conduits will run to connect to two (2) new included

36x36 NEMA 3R boxes

Remove pull boxs as specified included
Install a new pult box {6E) at the East side of the delivery included
drive

New 36x36 NEMA 3R boxes (keyed locks) - 2 each included
Overhead run conduits from the box at the back side of the included

exterior wall of the Library (EMT )

Install microducts as specified included

Penetrate through the existing back wall of che Library, into included
the back room off of the loading dock and approximately 75

ft inte the computer room in the back of the Library on the

Is¢ floor.,

Disconnect the existing fiber and pull all the way back o included
the existing site pull box at the end of side walk

Addtional cable for slack as noted on plans included
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e M Newport Beach Civic Center and Park
CW.Driver

Printed: 831110 222 P4
Prepared: 31-Aug-10
BUILDERS SINCE 198y C. W. DRIVER HOBIO|
[ | ¥ |SCOPE AND PRICING SHEETS
8/26/2010 August 26, 2010
*  Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
install the new conduit runs cemplete; then remaovelreinstall included
the existing fiber to the existing IDF and terminate.
Remove Existing FO Cables Back To Site Pull Box & Pull The ircluded
Same Cables Thorough Newly Routed Conduits,
Test Active Fibers With OTDR & Provide Test Resultss To includad
The Ownesr
Restore all trenches to grade . included
Restore the drive way - hot patch asphalt inciuded
Protect fiber optic cables included
Traffic Control included
Trench plates included
Spoils removal { not needed ) included
Dumpster for own work included
Provide Caring For 2 Conrduits Entering Building included
Provide Fiber Optic Cable Terminations Per Provided Tables. included
Protect areas in existing building included
Clean up for own work included
Low voltage sub - license in place included
As-Build Drawings included
Landscape
Foreman 240 mnhr 50.77 1,218
Laborer 44.0 mnhr 2374 1,045
Sad 400.0 sqft 300 1,200
Adjust sprinklers 40 mnhr 50.77 203
5 Galon Shrubs to Match Existing 35.0 each 65.00 2,275
Mulch 5.0 cuyds 75.00 378
Dumpster for own work 1.00 each 280.00 280
Sprinkler/Dump Truck 8.0 hours 8344 668
OH { proift " 15% lsum 7,263.58 1,090
Touch up at the cable penetrations labor 16.0 mnhr 48.54 777
42,630
* ARternates
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. C W D * Newport Beach Civic Center and Park
Y LIFIVEY

Printed: 8/31710 222 P14
Prepared: 35-Aug-10
BUILDERS SENCE 1919 C. W. DRIVER #0810
| | ¥ |scopE AND PRICING SHEETS
8/26/2010 August 26, 2010
*  Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Grand Total Fiber-optic Cable Relocation 42,630
Garage - design built 4,988,000.00 4,988,000
General conditions included
Design/build preconstruction included
Architects' functional design included
Structural engineering design included
Mech, elect, plumbing design included
02200 Sice preparation {Fine grade included
02900 Planting flandscapefirrigation - see below
03200 Concrate reinforcement , incl post tension Ineluded
03300 Cast-in-place concrete tncluded
04200 Masonry with rebar Included
©5000 Cable rail - stainless steal at stairs Included
00550 Mextal stairs / misc bollards, embeds, mesh partitions Included
05806 Expansion control f deck not included
06000 Wood & plastics nfa
07500 Roofing { ac elevator ) Included
07100 Damp proofing & waterproofing at elevator pit Included
07600 Flashing & sheet metal Included
oslco Metal doors & frames Inctuded
99500 Striping Included
49800 Wall finishes / facade treatment see balow
49900 Paints & coatings Included
10200 Louvers & vents Included
10240 Gritles & screens - atum fins f trellises not included
10400 Signage per code {excludes way-finding graphics) Included
10450 Pedestrian control devices not included
10520 Fire protection specialties Jextinguishers Included
11150 Parking control equip aot included
12200 Furnishings aot included
3700 Seeurity access & surveillance conduit only
14200 Elevators Included
15300 Fire protection piping / excludes booster pump Included
15400 Plumbing, fixtures & equip/clarifier Included
15700 HYAC/ventilation Included
16000 Electrical Included
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ra * Mewport Beach Civie Center and Parlk
CW Driver

Princed: 813110 222 PM
Prepared: 3 I«-Aug- 10
BUILDERS SINCE 1910 C.W. DRIVER #08101
[¥|scoPE AND PRICING SHEETS
8/26/2010 Awgust 26, 2010
*  Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Contingency
Bonds & certficates inciuded
G&Alinsurance
Fee included
Increase parking structure length to meet bridging b0 Isum 367,000.00 367,000
documents
HVAC/Hventilation 1.0 Jsum 360,000.00 360,000
Add for CO monitoring system 1O Jsum 36,566.00 36,566
Three (3} Electric Vehicle Charging Stations {for service to 6 1.0 Isum 25,000,00 25,000
cars)
Painting all vertical surfaces (inzerior and exterior) 1.0 isum 52,000.00 52,000
Additional Allewance to paint 1.0 lsum 75,000.00 75,000
(1) 320 Gal. Sand-Qil interceptor 1.0 included
Four (4) planter boxes at gridline C 1.0 sum 30,876.00 30,876
Elecrrical power provisions at irrigation controller at 1.0 tsum 2,120.00 2,120 |
MacArthur
Six (8} electrical outlets aloag gridline A 1.0 Isum 3,625.00 3,625
100-amp service to civic green area - provided at gridline 1.0 Isum 5,067.00 5,067
Af25
Gap cover at the retaining wall 428.0 Inft 4500 19,260
Aluminum angle fin screens 1.0 lsum 265,000,00 265,000
2 interior "shear” walls and concrete walls at light wells 1.0 lsum $9,688.00 89,688
4 down lights at 2nd level for entryfexit pathway lighting 1.0 Isum 4536.00 4,536
Allowance for exterior strair tread stone cladding 360 each 1.275.00 45,900
Allowance for crack mitgation 155,033.0 sqft 1.00 155,033
Shaft and flue for the generator, 1.0 next phase
Barrier Cable Galvanized 12 rows 29326 Inf (17.04) {49.972)
Barrier Cable Stainless steel - double the cost 1,932.6 Inft 34.80 102,054
Backfill soil 1,636.0 cuyds 14.00 22,904
Zine Clad composite wall panels at elevator shaft inlcuded
Light Sandblast not included
Patching of post tension packets Included
50% fly ash not included
Connector Drain at the retaining wall 4200 Ink 65.00 27,300
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C W Driver Mewport Beach Civic Center and Park

Printed: 8731710 222 P
Frepared: 3t-Aug-10
BUITLDERS SINCE 1919 C.W. DRIVER #oalo|
MSCOPE AND PRICING SHEETS
82612010 Auvgust 26, 2019
*  Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Plant bamboo
Top sail for planters 53.2 cuyds 45.00 2,400
Irrigadion 1.0 allow 2,500.00 2,500
Bamboo 4.0 each 1,500.00 6,000
6,637,858

Alternates

6,637,858

Grand Total Post-Tensioned Concrete - Garag
Atomic Ant - turnkey mock up 1.0 lsum 38,570.00 38,8570
Renczl Expense 10 Isum 2,500.00 2,500
41,070

* Alternates

Base Bid

[ Alternates

PAGE 5
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